GOVERNMENT OF INDIA
URBAN DEVELOPMENT
LOK SABHA

UNSTARRED QUESTION NO:2156
ANSWERED ON:14.12.2004
FLYOVERS UNDER CONSTRUCTION IN DELHI
Singh Shri Prabhunath

Will the Minister of URBAN DEVELOPMENT be pleased to state:

(a) the number of flyovers that are still under construction in Delhi, location-wise;

(b) the reasons for the delay in the completion of those flyovers;

(c) whether there is a proposal to plan and construct more flyovers; and

(d) if so, the details thereof?

Answer

MINISTER OF PARLIAMENTARY AFFAIRS AND URBAN DEVELOPMENT (SHRI GHULAM NABI AZAD)

(a)&(b): The flyovers under construction by PWD, MCD & DDA and reasons for the delay in their completion is given in Annexure-I.

(c)&(d): A list of flyovers at the planning stage is given at Annexure-II.

ANNEXURES REFERRED TO IN REPLY TO LOK SABHA UNSTARRED QUESTION NO. 2156 FOR 14.12.2004.

ANNEXURE-I

LIST OF FLYOVERS UNDER CONSTRUCTION

Public Works Department (PWD):

Sl.No	Name of Flyover	Reasons for delay
1.	B-Avenue Ring Road	Initially due to shifting of services
2.	Road Overbirdge on Marginal Bund road from Noida More to ITO Chungi	Due of shifting of services and jhuggies
3.	Britania Chowk on Ring Road - Lawrance Road Intersection Delay in shifting of 900 mm, 1108 mm and 1500 mm dia water supply lines by DJB. Deialy in permission for interconnection of DJB lines, non availabiolity of land on Modern Food Factory side and for coverage of drain, non acquisition of availaibility of land for slip roads.	Delay in shifting of 220 KV line of BBMB and 33 KV of HPVN Ltd.
4.	Flyover at Panchasheel Park (Khel Gaon and Outer Ring Road junction) of services (target date of completion 28.12.2004)	Due to delay in traffic dispersal schemes, clearance from traffic personnel and shifting
5.	Flyover at Ring Road Moti Nagar Intersection	Delay due to late permission for falling

	of trees	
6.	Flyover at Ring Road Punjabi Bagh Club Road junction	Delay due to late permission for falling of trees

Municipal Corporation of Delhi (MCD)

Sl.No.	Name of Flyover	Reasons for delay
1.	Grand Trunk Road Shahdara near Shyamlal College	The construction of flyover is delayed due to acquisition of private properties coming in the alignment of slip roads.
2.	Moti Nagar Flyover at intersection of Shivaji Marg and Patel Road	Target date of completion of Moti Nagar Flyover is 22.7.2005.

Delhi Development Authority (DDA):

Sl.No.	Name of Flyover	Reasons for delay
1	Road Over Birdge on Delhi Rewari Line level crossing at Pankha Road	The reasons for delay are:-
(i)	Shifting of services and half flyover at intersection of Station Road - Pankha Road	i.e. sewer, water drains, MTNL lines, electric poles which come in the alignment of flyovers
2.	Half flyover at the intersection of GT Road - Road No. 66	
(ii)	Presence of jhuggies inter-crossing subway	which comes in the alignment of flyovers
3.	Grade separator at NH-24 bypass near	
(iii)	Permission for cutting Gazipur Freight Complex	of trees coming in the
4.	Construction flyover/grade separator at intersection of Josip Broz Tito Marg - Lal Lalpat Rai Marg	of alignment of flyovers

ANNEXURE-II

LIST OF FLYOVERS UNDER PLANNING

Public Works Department (PWD):

Sl. No.	Name of Flyover
1.	Three flyovers on Outer Ring Road between IIT Delhi and NH-8 in R.K. Puram area and one flyover at Naraina on Ring Road
2.	Road Overbridge on railway line at level crossing 3 Mandawali on Road No. 63.
3.	ITO Chungi Underpass
4.	Road Underbridge 58/64
5.	Shastri Park Underpass
6.	Flyover at Anand Vihar ISBT crossing
7.	Flyover on Ring Road at Azadpur
8.	Flyover at Outer Road and Mukarba Chowk
9.	Flyover at Malviya Nagar T Junction
10.	Flyover at Nehru Place Bus Termina
11.	Flyover at Bhairon Road - Ring Road crossing
12.	Flyover at Ring Road - Shantivan Inercrossing
13.	Flyover at Ring Road - Rajghat intersection
14.	Flyover at Marginal Bund road at DC office intersection

Municipal Corporation of Delhi (MCD)

Sl. No.	Name of Flyover
1.	Rani Jhansi Road from Filimistan to Boulevard Road

2. Dabri More Pankha Road intersection

3. Road over Bridge on level crossing at Samay pur Badli

4. Level crossing on Narela Lam-pur Road in Narela